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ESTIMATE RUN 12/01/2004

ESTIMATE SUMMARY 14:30:37

CONTID: C13528 ESTIMATE NO: 0015 PROG 2002

PCN: 13528-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 EAST OF BRUSH TO AKRON (PHASE II) PERCENT TIME:

PROJECT NO: STA 0343-021

SH 34 EAST OF BRUSH TO AKRON (PHASE II)

NAME OF ROAD: SH 34

PROJECT COUNTIES: MORGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 11/30/2004 DATE TIME STARTED 09/22/2003

P.O. BOX 1908 DATE LET 07/10/2003 DATE WORK BEGAN

DATE AWARDED 07/15/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/24/2003 DATE ACCEPTED

STERLING CO 80751 970/522-9725 DATE NOTICE TO PROCEED 09/22/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,540,266.93 PARTICIPATING $ $ 197,331.45

AWARD PROJECT AMT: 5,399,161.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.63

147.0 TIME ALLOW:

ORIG TIME ALLOW:

164 WORK DAYS

WORK DAYS120

86.09%

909,682.35

197,331.45

197,331.45

197,331.45

$

$

$

$

5,630,584.58

0.00

5,630,584.58

5,994.49

5,636,579.07

-21,464.97

0.00

5,615,114.10

0.00

AMOUNT DUE 5,615,114.10 197,331.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 197,331.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 CLEAR AND GRUB 151.000 151.000

ACRE 0.000 0.00

106.00000 151.000 16,006.00

201-00001

0005 *REMOVAL OF PIPE 4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-00033

0010 *REMOVAL OF ASPHALT MAT (PLANING) 4,267.000 2,770.000

SY 0.000 0.00

2.40000 2,770.000 6,648.00

202-00240

0015 *REMOVAL OF GROUND SIGN 4.000 2.000

EACH 0.000 0.00

25.00000 2.000 50.00

202-00810

0020 *REMOVAL OF FENCE 125,298.000 114,686.000

LF 0.000 0.00

0.25000 114,686.000 28,671.50

202-01000

0025 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

202-07000

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 310,000.000 308,804.210

CY 0.000 0.00

3.35000 308,804.210 1,034,494.10

203-00060

0035 *PROOF ROLLING 200.000 15.000

HOUR 0.000 0.00

56.00000 15.000 840.00

203-01100

0040 *BLADING 155.500 117.000

HOUR 38.500 3,734.50

97.00000 155.500 15,083.50

203-01500

0042 *POTHOLING 30.000 30.000

HOUR 0.000 0.00

100.00000 30.000 3,000.00

203-01597

0045 *EROSION BALES (WEED FREE) 455.000 437.000

EACH 18.000 207.00

11.50000 455.000 5,232.50

208-00011
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0047 SILT FENCE 1,500.000 1,420.000

LF 0.000 0.00

2.00000 1,420.000 2,840.00

208-00020

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100

0055 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.000 0.00

4,800.00000 0.750 3,600.00

208-00200

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 5.000

EACH 0.000 0.00

50.00000 5.000 250.00

210-00011

0061 RES MAILBOX STR (TY 3) 1.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

210-00013

0065 *RESET GROUND SIGN 50.000 50.000

EACH 0.000 0.00

50.00000 50.000 2,500.00

210-00810

0066 RES FENCE 11,870.000 0.000

LF 0.000 0.00

0.55000 0.000 0.00

210-01000

0070 *RESET GATE 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

210-01011

0075 *SEEDING (NATIVE) 150.000 0.000

ACRE 0.000 0.00

340.00000 0.000 0.00

212-00006

0080 *SOIL PREPARATION (SPECIAL) 154.000 38.000

ACRE 116.000 127,600.00

1,100.00000 154.000 169,400.00

212-00047

0085 *MULCHING (WEED FREE) 308.130 188.130

ACRE 120.000 25,800.00

215.00000 308.130 66,247.95

213-00003
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *MULCH TACKIFIER 46,950.000 28,850.000

LB 18,100.000 25,340.00

1.40000 46,950.000 65,730.00

213-00061

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,000.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

216-00041

0100 *AGGREGATE BASE COURSE (CLASS 6) 44,441.580 44,441.580

TON 0.000 0.00

12.00000 44,441.580 533,298.96

304-06000

0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 -0.002

TON 0.000 0.00

5.45000 -0.002 -0.01

0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 0.000

TON 0.000 0.00

5.45000 0.000 0.00

0105 *PROCESS ASPHALT MAT FOR BASE COURSE 14,925.000 14,925.000

SY 0.000 0.00

1.20000 14,925.000 17,910.00

310-00400

0110 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

82.00000 0.000 0.00

403-00720

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 0.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

403-33821

0116 HBP (GR S) (100) (PG 64-22) 35,458.600 35,458.600

TON 0.000 0.00

35.00000 35,458.600 1,241,051.00

403-33841

0116 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(100)(PG 
64-22)

0.000

TON 0.000 0.00

10.33000 0.000 0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 37,242.210 37,242.210

TON 0.000 0.00

38.80000 37,242.210 1,444,997.75

403-33851
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PCN: 13528-BID ESTIMATE RUN

PROJECT: STA 0343-021 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(100)(PG 
64-28)

0.000

TON 0.000 0.00

10.33000 0.000 0.00

0125 *CONCRETE CLASS B 20.100 20.100

CY 0.000 0.00

510.00000 20.100 10,251.00

601-01000

0130 *REINFORCING STEEL 614.400 614.400

LB 0.000 0.00

1.00000 614.400 614.40

602-00000

0135 *18 INCH CORRUGATED STEEL PIPE 220.000 186.000

LF 0.000 0.00

28.00000 186.000 5,208.00

603-10180

0140 *24 INCH CORRUGATED STEEL PIPE 117.000 117.000

LF 0.000 0.00

121.00000 117.000 14,157.00

603-10240

0145 *30 INCH CORRUGATED STEEL PIPE 92.000 92.000

LF 0.000 0.00

33.00000 92.000 3,036.00

603-10300

0150 *72 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF 0.000 0.00

66.00000 0.000 0.00

603-10720

0155 *78 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF 0.000 0.00

68.00000 0.000 0.00

603-10780

0156 84 IN CSP 71.000 71.000

LF 0.000 0.00

154.50000 71.000 10,969.50

603-10840

0160 *18 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

162.00000 8.000 1,296.00

603-30018

0165 *24 INCH STEEL END SECTION 10.000 8.000

EACH 0.000 0.00

177.00000 8.000 1,416.00

603-30024
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

330.00000 2.000 660.00

603-30030

0171 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 250.000

LF 0.000 0.00

23.90000 250.000 5,975.00

606-00301

0172 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

1,122.00000 1.000 1,122.00

606-01385

0173 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,122.00000 1.000 1,122.00

606-01390

0174 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000

EACH 0.000 0.00

1,661.00000 1.000 1,661.00

606-02001

0175 *END POST 84.000 76.000

EACH 8.000 720.00

90.00000 84.000 7,560.00

607-00005

0180 *CORNER AND LINE BRACE POST 181.000 175.000

EACH 0.000 0.00

90.00000 175.000 15,750.00

607-00010

0185 *FENCE BARBED WIRE WITH METAL POSTS 117,698.000 108,703.000

LF 809.000 647.20

0.80000 109,512.000 87,609.60

607-01000

0190 *FENCE (TEMPORARY) 1,288.000 1,288.000

LF 0.000 0.00

1.00000 1,288.000 1,288.00

607-11580

0191 FENCE CW MP 349.000 349.000

LF 0.000 0.00

2.20000 349.000 767.80

607-11200

0195 *20 FOOT GATE 29.000 27.000

EACH 0.000 0.00

150.00000 27.000 4,050.00

607-60120
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *20 FOOT CATTLE GUARD 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

611-00020

0205 *DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0206 DELIN (FLEX) (TY I) 548.000 548.000

EACH 0.000 0.00

30.00000 548.000 16,440.00

612-00041

0210 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00002

0211 DELIN (FLEX) (TY II) 67.000 67.000

EACH 0.000 0.00

31.00000 67.000 2,077.00

612-00042

0215 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003

0216 DELIN (FLEX) (TY III) 36.000 16.000

EACH 0.000 0.00

32.00000 16.000 512.00

612-00043

0218 2 IN ELEC COND 1,312.000 1,312.000

LF 0.000 0.00

6.30000 1,312.000 8,265.60

613-00200

0219 WIRING 1.000 1.000

L S 0.000 0.00

5,127.70000 1.000 5,127.70

613-10000

0220 *SIGN PANEL (CLASS I) 71.000 71.000

SF 0.000 0.00

13.00000 71.000 923.00

614-00011

0225 *SIGN PANEL (CLASS II) 92.000 92.000

SF 0.000 0.00

15.00000 92.000 1,380.00

614-00012
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *STEEL SIGN POST (2 INCH ROUND) 150.000 150.000

LF 0.000 0.00

12.00000 150.000 1,800.00

614-01502

0235 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 114.000 114.000

LF 0.000 0.00

22.00000 114.000 2,508.00

614-01552

0240 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.900

EACH 0.000 0.00

117,920.00000 0.900 106,128.00

614-10125

0240 MATERIAL ALLOWANCE VAR. MESG SIGN(GRND MTD) 0.100

EACH 0.000 0.00

59,945.00000 0.100 5,994.50

0245 *RUMBLE STRIP (GRINDING) 139,000.000 121,855.000

LF 0.000 0.00

0.07000 121,855.000 8,529.85

614-80387

0250 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

67,650.00000 0.950 64,267.50

625-00000

0251 CONST SURVEYING (HOUR) ITEM ADDED AS PER SEC. 
105.08(A)

27.000 27.000

HOUR 0.000 0.00

100.00000 27.000 2,700.00

625-00001

0255 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

89,000.00000 1.000 89,000.00

626-00000

0256 *MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000

L S 0.000 0.00

3,591.50000 1.000 3,591.50

626-00100

0260 *EPOXY PAVEMENT MARKING 806.000 801.000

GAL 0.000 0.00

49.00000 801.000 39,249.00

627-00005

0265 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000 161.000

SF 0.000 0.00

10.95000 161.000 1,762.95

627-30205
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 162.000 162.000

SF 0.000 0.00

8.00000 162.000 1,296.00

627-30210

0275 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01031

0280 *FLAGGING 12,000.000 8,882.500

HOUR 404.500 7,887.75

19.50000 9,287.000 181,096.50

630-00000

0285 *PILOT CAR OPERATION 563.000 563.000

HOUR 0.000 0.00

30.00000 563.000 16,890.00

630-00001

0290 *TRAFFIC CONTROL INSPECTION 180.000 100.000

DAY 1.000 75.00

75.00000 101.000 7,575.00

630-00007

0295 *TRAFFIC CONTROL MANAGEMENT 230.000 194.000

DAY 14.000 5,320.00

380.00000 208.000 79,040.00

630-00012

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.800

EACH 0.000 0.00

75.00000 1.800 135.00

630-80341

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 88.200

EACH 0.000 0.00

100.00000 88.200 8,820.00

630-80342

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 20.700

EACH 0.000 0.00

20.00000 20.700 414.00

630-80343

0315 *DRUM CHANNELIZING DEVICE 360.000 324.000

EACH 0.000 0.00

25.00000 324.000 8,100.00

630-80360

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364
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PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 CONCRETE BARRIER (TEMPORARY) 420.000 0.000

LF 0.000 0.00

21.33000 0.000 0.00

630-80370

0330 *TRAFFIC CONE 36 INCH 400.000 135.000

EACH 0.000 0.00

10.00000 135.000 1,350.00

630-80380

0335 *TUBULAR MARKER 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80384

0340 F/A MINOR CONTRACT REVISIONS 682,077.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0345 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0350 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 25,522.660 25,522.660

F A 0.000 0.00

1.00000 25,522.660 25,522.66

700-70012

0355 F/A ON-THE-JOB TRAINEE 1,700.000 662.800

HOUR 0.000 0.00

1.00000 662.800 662.80

700-70021

0360 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0365 F/A QUALITY INCENTIVE PAYMENT 70,880.960 70,880.960

F A 0.000 0.00

1.00000 70,880.960 70,880.96

700-70025

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0375 F/A POTHOLE UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70170



CONTID: C13528 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13528-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $197,331.45 5,613,279.07CURRENT AMT 6,511,966.93 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0385 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002

0390 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,300.00000 1.000 12,300.00

620-00012

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

0400 F/A PHONE SERVICE LONG DISTANCE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 23,300.00CURRENT AMT 28,300.00 $$

PROJECT TOTAL 197,331.45 $ 5,636,579.07CURRENT AMT 6,540,266.93 $$


